PROJECT FIELD HOURS

Carpinteria Groundwater Basin Sentinel Well Project
DWR Local Groundwater Assistance Grant Program Application

waler resources

Estimated Daily Work Required
Task Duration Schedule Staffing Estimated
(days) (hours)| Coverage (%) Task Hours
Mobilization and Set-up 2 12 50% 12
Pilot Drilling 3 12 100% 36
Reaming 3 12 25% 9
Well Construction 4 12 75% 36
Well Development - Airlifting 3 12 50% 18
Sampling 1 12 100% 12
Wellhead Completion 1 12 50% 6
Demobilization 1.5 12 25% 4.5
Total Estimated Hours 134




